
Georgia Date:

User: 01055420 Department of Transportation Page 1 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1459 Days

11/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 110.56

1613 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$33,040,747.03

$30,991,713.23

$4,608,076.81

86.92%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $33,040,747.02 $30,991,713.22 $4,608,076.80 86.05% $303,662.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01055420 Department of Transportation Page 2 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $22,975,596.85 $22,686,315.44 $289,281.41

Non-Participating $5,743,899.37 $5,671,579.00 $72,320.37

Total Earnings $28,719,496.22 $28,357,894.44 $361,601.78

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $28,719,496.22 $28,357,894.44 $361,601.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $1,000.00 $1,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($287,826.00)

Total: $28,432,670.22 $28,129,007.44

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $303,662.78

($57,939.00)($229,887.00)



Georgia Date:

User: 01055420 Department of Transportation Page 3 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .975

 250708.280 .005

CSNHS-0008-00(407)

 

.980 $1,253.54 $245,694.11

0015 205-0001     UNCLASS EXCAV CY  173,038.000 110,524.550

 2.430 27,905.900

 

 

138,430.450 $67,811.34 $336,385.99

0022 207-0203     FOUND BKFILL MATL, TP II CY  480.000 548.122

 52.120 .000

 

 

548.122 $.00 $28,568.12

0024 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  390.000 1,073.667

 49.000 .000

 

 

1,073.667 $.00 $52,609.68

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  141,285.000 139,356.644

 18.090 20.800

 

 

139,377.444 $376.27 $2,521,337.96

0028 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  10,000.000 10,027.590

 69.120 .000

 

 

10,027.590 $.00 $693,107.02

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  19,815.000 22,338.430

MATL & H LIME 69.350 1,157.240

 

 

23,495.670 $80,254.59 $1,629,424.71

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  23,815.000 23,259.547

L & H LIME 59.580 81.330

 

 

23,340.877 $4,845.64 $1,390,649.45

0042 413-1000     BITUM TACK COAT GL  22,025.000 33,551.000

 2.340 495.000

 

 

34,046.000 $1,158.30 $79,667.64



Georgia Date:

User: 01055420 Department of Transportation Page 4 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 433-1000     REINF CONC APPROACH SLAB SY  1,383.000 1,422.834

 145.150 .000

 

 

1,422.834 $.00 $206,524.36

0055 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  270.000 309.889

 29.520 .000

 

 

309.889 $.00 $9,147.92

0057 441-0104     CONC SIDEWALK, 4 IN SY  22,320.000 21,034.714

 20.210 741.194

 

 

21,775.908 $14,979.53 $440,091.10

0059 441-0104     CONC SIDEWALK, 4 IN SY  27,330.000 26,394.405

 28.900 897.709

COLORED STAMPED CONCRETE

 

27,292.114 $25,943.79 $788,742.09

0066 441-0748     CONCRETE MEDIAN, 6 IN SY  1,930.000 2,447.852

 29.620 .000

 

 

2,447.852 $.00 $72,505.38

0068 441-4030     CONC VALLEY GUTTER, 8 IN SY  520.000 354.161

 32.480 21.800

 

 

375.961 $708.06 $12,211.21

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00

0077 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 4.000 3.000

 4856.560 1.000

 

 

4.000 $4,856.56 $19,426.24

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06



Georgia Date:

User: 01055420 Department of Transportation Page 5 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0097 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  55.000 202.000

 42.720 .000

 

 

202.000 $.00 $8,629.44

0101 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 8.000

 630.190 .000

 

 

8.000 $.00 $5,041.52

0110 573-2004     UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF  2,000.000 2,683.000

 14.620 .000

 

 

2,683.000 $.00 $39,225.46

0112 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  536.000 3,720.389

 24.650 165.333

 

 

3,885.722 $4,075.46 $95,783.05

0113 603-7000     PLASTIC FILTER FABRIC SY  1,633.000 5,073.528

 3.770 .000

 

 

5,073.528 $.00 $19,127.20

0124 621-6002     CONCRETE BARRIER, TP S-2 LF  400.000 629.000

 90.100 .000

 

 

629.000 $.00 $56,672.90

0130 641-1100     GUARDRAIL, TP T LF  690.000 389.500

 22.500 236.500

 

 

626.000 $5,321.25 $14,085.00

0131 641-1200     GUARDRAIL, TP W LF  16,170.000 15,009.670

 13.190 248.000

 

 

15,257.670 $3,271.12 $201,248.67

0132 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  40.000 34.000

 893.110 1.000

 

 

35.000 $893.11 $31,258.85



Georgia Date:

User: 01055420 Department of Transportation Page 6 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0133 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  35.000 34.000

 1687.270 1.000

 

 

35.000 $1,687.27 $59,054.45

Category Amount: $217,435.83 $9,091,947.58

Category Number: 0020 EROSION CONTROL ITEMS

0165 163-0232     TEMPORARY GRASSING AC  37.000 46.010

 409.000 .000

 

 

46.010 $.00 $18,818.09

0170 163-0240     MULCH TN  2,490.000 1,384.605

 39.100 13.104

 

 

1,397.709 $512.37 $54,650.42

0176 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,020.000 316.250

/SAND BAGS 89.000 20.500

 

 

336.750 $1,824.50 $29,970.75

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 96,545.000

 0.010 2,150.000

 

 

98,695.000 $21.50 $986.95

0230 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  240.000 247.000

 0.010 .000

 

 

247.000 $.00 $2.47

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,891.000

 1.050 .000

 

 

4,891.000 $.00 $5,135.55

0275 700-6910     PERMANENT GRASSING AC  74.000 37.040

 925.000 8.173

 

 

45.213 $7,560.03 $41,822.03



Georgia Date:

User: 01055420 Department of Transportation Page 7 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0280 700-7000     AGRICULTURAL LIME TN  220.000 20.750

 103.000 4.087

 

 

24.837 $420.96 $2,558.21

0290 700-8000     FERTILIZER MIXED GRADE TN  67.000 23.176

 498.250 3.065

 

 

26.241 $1,527.14 $13,074.58

0300 716-2000     EROSION CONTROL MATS, SLOPES SY  79,255.000 29,805.349

 0.960 12,433.110

 

 

42,238.459 $11,935.79 $40,548.92

Category Amount: $23,802.29 $207,567.97

Category Number: 0030 SIGNING & MARKING

0305 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  654.000 613.940

 10.470 37.900

 

 

651.840 $396.81 $6,824.76

0315 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  1,187.370 1,164.600

 13.690 47.580

 

 

1,212.180 $651.37 $16,594.74

0320 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  242.250 205.250

 29.730 37.000

 

 

242.250 $1,100.01 $7,202.09

0325 636-2070     GALV STEEL POSTS, TP 7 LF  2,954.000 2,818.000

 5.950 195.000

 

 

3,013.000 $1,160.25 $17,927.35

0330 636-2080     GALV STEEL POSTS, TP 8 LF  629.000 565.000

 8.700 64.000

 

 

629.000 $556.80 $5,472.30



Georgia Date:

User: 01055420 Department of Transportation Page 8 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0335 636-2090     GALV STEEL POSTS, TP 9 LF  558.000 542.000

 6.540 -54.000

 

 

488.000 $-353.16 $3,191.52

0340 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  28.000 20.000

 417.230 8.000

 

 

28.000 $3,337.84 $11,682.44

0354 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  700.000 562.000

 4.370 203.750

 

 

765.750 $890.39 $3,346.33

0358 653-1810     THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITELF  1,100.000 .000

 1.880 1,571.000

 

 

1,571.000 $2,953.48 $2,953.48

0359 653-2804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELM  2.000 .745

 7909.890 .994

 

 

1.739 $7,862.43 $13,755.30

0360 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  13.000 .290

 1802.420 12.398

 

 

12.688 $22,346.40 $22,869.10

0365 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  11.000 .000

 1802.380 11.007

 

 

11.007 $19,838.80 $19,838.80

0369 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 4,000.000 .000

 0.210 6,045.000

 

 

6,045.000 $1,269.45 $1,269.45

0370 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,900.000 57.444

 3.220 1,803.556

 

 

1,861.000 $5,807.45 $5,992.42



Georgia Date:

User: 01055420 Department of Transportation Page 9 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0375 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  4,000.000 1,545.503

 3.470 2,292.497

 

 

3,838.000 $7,954.96 $13,317.86

0380 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 9.000 .000

 1040.580 8.422

 

 

8.422 $8,763.76 $8,763.76

0385 654-1001     RAISED PVMT MARKERS TP 1 EA  461.000 402.000

 1.900 446.000

 

 

848.000 $847.40 $1,611.20

0386 654-1003     RAISED PVMT MARKERS TP 3 EA  1,319.000 936.000

 1.900 1,011.000

 

 

1,947.000 $1,920.90 $3,699.30

0387 652-0094     PAVEMENT MARKING, SYMBOL, TP 4 EA  6.000 .000

 62.130 6.000

 

 

6.000 $372.78 $372.78

0388 652-0110     PAVEMENT MARKING, ARROW, TP 1 EA  6.000 .000

 64.330 6.000

 

 

6.000 $385.98 $385.98

0389 652-2501     SOLID TRAFFIC STRIPE, 5 IN, WHITE LM  3.000 .000

 839.870 1.945

 

 

1.945 $1,633.55 $1,633.55

0391 652-5303     SOLID TRAFFIC STRIPE, 6 IN, WHITE LM  3.000 .000

 878.060 2.308

 

 

2.308 $2,026.56 $2,026.56

0397 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  155.000 106.000

 86.690 57.000

 

 

163.000 $4,941.33 $14,130.47



Georgia Date:

User: 01055420 Department of Transportation Page 10 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0400 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  1.000 2.000

 127.250 1.000

 

 

3.000 $127.25 $381.75

0405 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  16.000 .000

 121.770 14.000

 

 

14.000 $1,704.78 $1,704.78

0406 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  3.000 .000

 96.050 3.000

 

 

3.000 $288.15 $288.15

0409 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  900.000 .000

E), TP PB 5.700 1,535.500

 

 

1,535.500 $8,752.35 $8,752.35

0411 657-1130     PREFORMED PLASTIC SOLID PVMT MKG, 13 IN, CONTRAST (BLACK-WHILF  175.000 .000

TE), TP PB 8.710 92.000

 

 

92.000 $801.32 $801.32

0414 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 1,150.000 .000

), TP PB 3.190 787.000

 

 

787.000 $2,510.53 $2,510.53

0418 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  900.000 .000

OW), TP PB 5.760 1,552.000

 

 

1,552.000 $8,939.52 $8,939.52

Category Amount: $119,789.44 $208,239.94

Category Number: 0040 SIGNALS

0421 615-1200     DIRECTIONAL BORE - LF  515.000 585.000

 14.020 .000

5 IN

 

585.000 $.00 $8,201.70



Georgia Date:

User: 01055420 Department of Transportation Page 11 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNALS

0425 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .750

 67529.650 .050

1

 

.800 $3,376.48 $54,023.72

0435 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .750

 65041.450 .050

3

 

.800 $3,252.07 $52,033.16

0440 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .750

 56124.670 .050

4

 

.800 $2,806.23 $44,899.74

0445 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  4,229.000 4,713.000

 3.890 .000

 

 

4,713.000 $.00 $18,333.57

Category Amount: $9,434.78 $177,491.89

Category Number: 0050 BRIDGES

0585 500-0100     GROOVED CONCRETE SY  1,045.000 2,708.638

 4.440 .000

 

 

2,708.638 $.00 $12,026.35

0595 500-2100     CONCRETE BARRIER LF  180.000 196.160

 57.350 .000

 

 

196.160 $.00 $11,249.78

0605 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,224.000 1,224.171

 212.190 .000

1

 

1,224.171 $.00 $259,756.84

Category Amount: $0.00 $283,032.97

Category Number: 0060 BRIDGES

0655 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  127.000 239.104

 42.180 .000

 

 

239.104 $.00 $10,085.41



Georgia Date:

User: 01055420 Department of Transportation Page 12 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0689 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  946.000 946.071

 84.310 .000

2

 

946.071 $.00 $79,763.25

0695 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,781.000 1,781.043

 212.190 .000

2

 

1,781.043 $.00 $377,919.51

0700 511-1000     BAR REINF STEEL LB  77,766.000 77,829.000

 0.830 .000

 

 

77,829.000 $.00 $64,598.07

0718 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  370.000 544.000

 26.190 .000

 

 

544.000 $.00 $14,247.36

Category Amount: $0.00 $546,613.60

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,738.000

 9.380 .000

                                                            

                                                            

13,738.000 $.00 $128,862.44

Category Amount: $0.00 $128,862.44

Category Number: 0070 MSE WALLS

2035 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,849.000 3,435.700

 58.880 .000

1

 

3,435.700 $.00 $202,294.02

2040 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,081.000 3,079.610

 58.880 .000

2

 

3,079.610 $.00 $181,327.44

Category Amount: $0.00 $383,621.46



Georgia Date:

User: 01055420 Department of Transportation Page 13 of 16

Pay Period: 04/03/2018

to 05/03/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

621 520-2218     PILING, PSC, 18 IN SQ LF  .000 101.418

 57.190 .000

Piling PSC 18 IN Cutoff Paid @ 75%

                                                            

101.418 $.00 $5,800.10

Category Amount: $0.00 $5,800.10

Category Number: 0060 BRIDGES

709 520-2214     PILING, PSC, 14 IN SQ LF  .000 96.940

 42.860 .000

Piling PSC 14 IN. Cutoff Paid @ 75%

                                                            

96.940 $.00 $4,154.85

711 520-2216     PILING, PSC, 16 IN SQ LF  .000 111.583

 49.650 .000

Piing PSC 16 IN Cutoff paid @ 75%

                                                            

111.583 $.00 $5,540.10

Category Amount: $0.00 $9,694.95

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,088,908.840

 1.000 -11,170.560

(IN# 1)

                                                            

-1,100,079.400 $-11,170.56 ($1,100,079.40)

9001 002-0037     REDUCTION OF PAY FOR - TN  .000 661.460

 58.830 .000

Temporary Recycled Asph Conc. 19mm Superpave

                                                            

661.460 $.00 $38,913.69

9002 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 565.380

TL & H LIME 55.930 .000

Temporary Recycled Asph Conc. 25mm

                                                            

565.380 $.00 $31,621.70

9003 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 152.990

MATL & H LIME 68.600 .000

Temporary Recycled Asph Conc. 25mm Superpave

                                                            

152.990 $.00 $10,495.11

Category Amount: $-11,170.56 $-1,019,048.90
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Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9010 615-1000     JACK OR BORE PIPE - LF  220.000 380.000

 156.850 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

380.000 $.00 $59,603.00

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 1,380.000

 21.220 .000

, CLASS 200, SDR 21,PVC

 

1,380.000 $.00 $29,283.60

9050 670-1080     WATER MAIN, 8 IN LF  200.000 240.000

 42.700 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

240.000 $.00 $10,248.00

9060 670-1120     WATER MAIN, 12 IN LF  250.000 280.000

 66.560 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

280.000 $.00 $18,636.80

9080 670-2060     GATE VALVE, 6 IN EA  25.000 30.000

 959.970 .000

 

 

30.000 $.00 $28,799.10

9090 670-2120     GATE VALVE, 12 IN EA  6.000 13.000

 2721.590 .000

 

 

13.000 $.00 $35,380.67

9115 670-4000     FIRE HYDRANT EA  21.000 24.000

 3013.670 .000

 

 

24.000 $.00 $72,328.08

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 2,779.000

 5.360 .000

, PE 3408, CTS, DR 9, HDPE

 

2,779.000 $.00 $14,895.44

9130 670-5020     WATER SERVICE LINE, 2 IN LF  1,560.000 1,935.000

 6.980 .000

, PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,935.000 $.00 $13,506.30
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Estimate Summary By Project

Estimate Number: 0056

05/03/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9145 670-7000     STEEL CASING - LF  680.000 820.000

 59.710 .000

16 IN

 

820.000 $.00 $48,962.20

9150 670-7000     STEEL CASING - LF  320.000 490.000

 67.990 .000

18 IN

 

490.000 $.00 $33,315.10

9160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  35.000 37.000

 719.730 .000

 

 

37.000 $.00 $26,630.01

Category Amount: $0.00 $391,588.30

Category Number: 0010 ROADWAY

9170 643-8000     GATE, FIELD FENCE - EA  .000 .000

 770.000 3.000

Adding three (3) 16' Cattle Gates

                                                            

3.000 $2,310.00 $2,310.00

Category Amount: $2,310.00 $2,310.00

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 1,056.000

 39.800 .000

 

 

1,056.000 $.00 $42,028.80

Category Amount: $0.00 $42,028.80

Category Number: 0110 LIGHTING

9700 441-0004     CONC SLOPE PAV, 4 IN SY  72.000 72.222

 59.570 .000

 

 

72.222 $.00 $4,302.26

9710 511-1000     BAR REINF STEEL LB  54,075.000 58,202.305

 0.780 .000

 

 

58,202.305 $.00 $45,397.80
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This
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Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 LIGHTING

9730 682-6110     CONDUIT, RIGID, 1 IN LF  180.000 260.000

 10.200 .000

 

 

260.000 $.00 $2,652.00

9745 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  7,400.000 7,550.500

 4.220 .000

 

 

7,550.500 $.00 $31,863.11

Category Amount: $0.00 $84,215.17

Category Number: 0010 ROADWAY

9790 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,077.000 1,384.640

 41.230 .000

 

 

1,384.640 $.00 $57,088.71

9805 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 178.884

 217.780 .000

 

 

178.884 $.00 $38,957.36

Category Amount: $0.00 $96,046.07

Project Total Amount: $361,601.78 $28,719,496.22


